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IN THE MATTER OF THE APPLICATION OF DOCKET NO. SW-04210A-06-0220

THE LINKS AT COYOTE WASH UTILITIES,

L.L.C., FOR AN EXTENSION OF ITS DECISION NO. 71189

CERTIFICATE OF CONVENIENCE AND

NECESSITY TO PROVIDE SEWER SERVICE

IN YUMA COUNTY, ARIZONA. ORDER EXTENDING TIME
DEADLINE CONTAINED IN
DECISION NO. 69209

Open Meeting

June 23 and 24, 2009

Phoenix, Arizona

BY THE COMMISSION:

* * % * * %k * % %k *

Having considered the entire record herein and being fully advised in the premises, the

Commission finds, concludes, and orders that:

FINDINGS OF FACT

1. On December 21, 2006, the Arizona Corporation Commission (“Commission”) issued
Decision No. 69209 which approved the application of the Links at Coyote Wash Utilities, L.L.C.
(“Company” or “Applicant”) for an extension of its Certificate of Convenience and Necessity
(“Certificate”) to provide public wastewater utility service to 320 acres of land known as the Links at
Coyote Wash Unit Three (“Unit Three”) and Unit Four (“Unit Four”) in Yuma County, Arizona.

2. Two of the conditions of the Commission’s approval required the Company to file, by
December 21 and December 31, 2008, respectively, copies of the following: copies of all Approval of
Construction (“AOC”) documentation which is issued by the Arizona Department of Environmental
Quality (“ADEQ”); and a copy of the amended Aquifer Protection Permit (“APP”) which is issued by

ADEQ for the extension area.
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3. On March 31, 2009, the Company filed a Motion for an Extension of Time (“Motion”)
for retroactive approval by the Commission to file copies of the amended APP and the AOC for Unit
Four by August 31, 2010, since concurrently, with the filing of the Company’s Motion, the Company
had filed a copy of the ADEQ AOC for Unit Three.

4. The Company, in its Motion, indicated it has received an Approval to Construct
(“ATC”) from ADEQ and that the Yuma County Department of Development Services has extended
the construction deadline for Unit Four for an AOC until August 2010.

5. The Company further related that additional time is needed to file the amended APP
for the extension area because ADEQ requires additional information from the Company concerning
its application and while its engineering consultant is working with ADEQ, the Company does not
yet know when ADEQ will complete the processing of its application for the amended APP.

6. On May 19, 2009, the Commission’s Utilities Division (“Staff”) filed the Staff
Memorandum responding to the Motion.

7. Attached to the Staff Memorandum was a copy of an April 24, 2009, letter obtained
from the Company. The letter is from the extension area’s developer who is also a manager of the
limited liability company which owns and operates the Applicant which is the “only provider of
sewer service in the area.” The letter indicates a continued need for service and that the developer
has received preliminary plat approval for Unit Four. However, the developer further indicates that
construction of the sewer facilities is projected to commence sometime within the next three years.
Staff notes this inconsistency, since the request for the extension of time to file the AOC for Unit
Four and the APP is only until August 31, 2010.

8. Staff's Memorandum noted that a December 19, 2008, Company compliance filing
related that “no construction [is] occurring in the extension area, and the developer is believed to be
experiencing financial problems.” Staff states that it “understands the downturn in the economy has
put a damper on much of the development in the state and is concerned with projects being put on hold
and the possibility of development never taking place.” However, Staff recommended approval of the
Company’s Motion based on projected need and on the developer’s continued request for service.

9. Staff further recommended that no further extension of time be granted.
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10. Under the circumstances, the Company’s Motion is reasonable and should be granted
for the extension of time sought herein, until August 31, 2010, as recommended by Staff; however,
we will put the Company on notice that any further requests for an extension of time to comply
should be timely filed and must demonstrate that extraordinary circumstances exist that will warrant

an additional extension.

CONCLUSIONS OF LAW

L. The Company is a public service corporation within the meaning of Article XV of the
Arizona Constitution and A.R.S. §§ 40-281 and 40-282.

2. The Commission has jurisdiction over the Company and the subject matter of the
extension request addressed herein.

3. Staff's recommendation for the extension of time to file copies of the required
documentation as set forth in Findings of Fact No. 2 should be adopted, but absent extraordinary

circumstances, no further extensions should be granted.
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ORDER
IT IS THEREFORE ORDERED that the Links at Coyote Wash Utilities, L.L.C. shall be
granted an extension of time, until August 31, 2010, to file copies of the Approval of Construction
for Unit Four and the amended Aquifer Protection Permit which were previously ordered to be filed
in Decision No. 69209.
IT IS FURTHER ORDERED that no further extension of time to file the aforementioned
documents shall be granted absent extraordinary circumstances.

IT IS FURTHER ORDERED that this Decision shall become effective immediately.

BY ORDER OF THE ARIZONA CORPORATION COMMISSION.

Cm / ’COMMISSO R
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COMMISSIONER" U / COMMISSIONER - COMMISSION

IN WITNESS WHEREOF, I, MICHAEL P. KEARNS,
Executive Director of the Arizona Corporation -Commis
have hereunto set my hand and caused the official seal of the
Commission to be affixed at the Capitol, in the City of Phoenix,
this % dﬁ day of  HenwE , 2009.

MICHAEL P KE@(KNS -
INTERIM EXECUTIVE DIRECTOR

DISSENT

DISSENT
MES:db
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SERVICE LIST FOR:
DOCKET NO.:

Patrick J. Black

FENNEMORE CRAIG

3003 North Central Avenue, Suite 2600
Phoenix, AZ 85012

Janice Alward, Chief Counsel

Legal Division

ARIZONA CORPORATION COMMISSION
1200 West Washington Street

Phoenix, AZ 85007

Ernest G. Johnson, Director

Utilities Division

ARIZONA CORPORATION COMMISSION
1200 West Washington Street

Phoenix, AZ 85007

THE LINKS AT COYOTE WASH, L.L.C.

SW-04210A-06-0220
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